GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

PR & RD Dept - PMGSY- RCPLWEA--2017-18 - Visakhapatnam District - "Road from VA Sunkarametta road to Katika via Piribanda in Araku Valley (M) in Visakhapatnam District" – Revised Administrative Sanction for an amount of Rs.744.00 Lakhs against the Original Administrative Sanctioned amount of Rs.703.20 Lakhs, due to Excess tender percentage & Enhanced Seigniorage & GST - Accorded - Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.451 **Dated.02.06.2022**

Read the following:-

1.G.O.Ms.No.66, PR&RD (Progs.II) Dept., Dt.06.06.2018.
2.G.O.Rt.No.249, PR&RD (Progs.II) Dept., Dt.23.03.2018.
3.G.O.Rt.No.375, PR&RD (Progs.II) Dept., Dt.01.05.2018.
4.From the Engineer-in-Chief, PR, A.P., Vijayawada Lr.No.W12/AP1918-P10/Katika/RCPLWEA/VSP/2018, dt:31.01.2022.

....

O R D E R:-

In the G.O. first read above, the work "Road from VA Sunkarametta road to Katika via Piribanda in Araku Valley (M) in Visakhapatnam District" was administratively sanctioned for an amount of Rs.703.20 Lakhs, under PMGSY RCPLWEA grant. This work under package No. AP1918-P10 (consisting of 18 works) was awarded by the State Level Financial Evaluation Committee constituted vide G.O. second read above at 13.79% excess over the estimate rates (2017-18 SOR) as per the permission accorded for calling tenders without keeping cap on tender percentage in LWE area, vide G.O. third read above.

2. In the letter fourth read above, the Engineer-in-Chief, Panchayat Raj, A.P. has furnished Revised Administrative Sanction proposals and requested to accord Revised Administrative Sanction with the modified funding pattern as noted below:

Sanction	GoI Share Rs. in Lakhs	State Share Rs. in Lakhs	Total Rs. in Lakhs
As per OAS	421.92	281.28	703.20
As per RAS now proposed	396.85	347.15	744.00
Net Increase	-25.07	65.87	40.80

3. In the circumstances explained above, Government after careful examination, hereby accord Revised Administrative Sanction for an amount of Rs.744.00 lakhs as against the Original Administrative Sanction of Rs.703.20 lakhs, due to Excess tender percentage & Enhanced Seigniorage & GST for the above work.

4. The Engineer-in- Chief, Panchayat Raj, A.P. is therefore, requested to take further necessary action in the matter.

5. This order issues with the concurrence of Finance (FMU – Works) Dept., vide their U.O. No. FIN01-FMU0PC(PRRD)/47/2022-FMU-WORKS, Computer No:1662811, dt.12.04.2022.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada
The Superintending Engineer, Panchayat Raj, Visakhapatnam District
Copy to:-
The Director of Treasuries & Accounts, A.P., Vijayawada
The Director of Works & Accounts, A.P., Vijayawada
The Pay & Accounts Officer, Works & Accounts, A.P., Vijayawada
The Finance (FMU - Works) Dept.
The P.S. to Deputy Chief Minister, PR & RD,
The P.S. to Prl. Secy. to Govt., PR & RD,
Sc/Sf

//FORWARDED :: BY ORDER//

S.N. Sil

SECTION OFFICER